
 

 
 

 
 
 
 
 
 
February 17, 2012 
TRC Solutions Project No. 182978 
 
 
 
Mr. Gary Moore 
U.S. EPA Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 
 
 
Re: Weekly Progress Report 

Falcon Refinery Superfund Site 
Ingleside, San Patricio County, Texas 
TXD 086 278 058 

 
Dear Mr. Moore: 
 
On behalf of the National Oil Recovery Corporation (NORCO), TRC Solutions (TRC) submits 
this Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal 
Superfund Site to the United States Environmental Protection Agency for your review. 

If you have any questions, comments, or concerns, please do not hesitate to contact me at 
(512) 699-9931. 
 
Sincerely, 
TRC 
 
Alonzo G. Arredondo 
Senior Geologist 
 
Attachment: Weekly Progress Report 
cc: National Oil Recovery Corporation
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, 
Ingleside, TX; 

 

1.  TASKS NECESSARY TO COMPLETE THE REMOVAL ACTION  

 Butane Tank – This tank will be steam cleaned. The sludge will be disposed of 
appropriately. 

 Tank 7 – This tank requires the removal of liquids and sludge.  

 Tank 30 – Liquid has been removed. The remainder of sludge will be removed when 
collapsed roof is removed.  

 Tank 12 – Liquid and sludge have been removed.  

 Tank 26 – This tank requires the removal of liquids and sludge. 

 Facility Pipes – The pipes that contain material will be carefully handled to allow for the 
removal of the contents within them.  

 
2. THE SCHEDULE OF ACTIVITIES TO COMPLETION DATE (June 9, 2012) 

 Tank 7 – Removal of liquid, bottoms and demolition:   February 10, 2012 
 

 Tank 30 – Liquid has been removed. The sludge will be removed when the roof is 
repaired.    

 
 Butane Tank – Steam clean the vessel/disposal of sludge:    January 27, 2012 

 

 Tank 12 – This tank is empty. 
 

 Tank 26 – Treatment of water, recycling of oil, centrifuging 
 sludge and disposal of residual solids at U.S. Ecology:   June 9, 2012 

  
 Facility Pipes – The material that remains in the facility piping will be removed as the 

tanks and connecting pipelines are demolished. 
 

3. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (FEB 13 - 17, 2012) 

 NORCO received the waste manifests for three shipments of K-169 hazardous waste 
that were disposed of on January 30 and 31, 2012.   
 

 NORCO is currently evaluating the areas for the installation of the wastewater treatment 
system for Tank 26 and the construction of the irrigation fields.  
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4. ACTIVITIES PLANNED FOR NEXT WEEK (FEB 20 – 24, 2012) 

 Implement the activities necessary to setup and construct the wastewater treatment 
system and the irrigation fields.  
 

5. ISSUES ENCOUNTERED 

 The fiberglass insulation has been segregated in the Tank 10 and Tank 27 areas and is 
ready for loading and disposal. The cost proposal for the loading and disposal of the 
fiberglass insulation is currently under review. 
 

 The removal of the floating roofs in Tank 12 and Tank 30 is currently under review. 
 

 Tank 7 – A recommendation was submitted to demolish this tank to facilitate the removal 
the internal floating roof and remaining paraffin sludge.  This recommendation is 
currently under review. 
 

 A proposal for the treatment of wastewater from Tank 26 and construction of the 
irrigation fields has been received by NORCO.  NORCO is finalizing the exact location 
and design of the irrigation system. 
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